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ESTIMATE RUN 06/23/2004

ESTIMATE SUMMARY 06:47:47

CONTID: C12833 ESTIMATE NO: 0007 PROG 2002

PCN: 12833-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West of Walsenburg PERCENT TIME:

PROJECT NO: NH 1603-016

West of Walsenburg

NAME OF ROAD: 160A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 06/18/2004 DATE TIME STARTED 09/23/2003

P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN

DATE AWARDED 08/25/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED

WALSENBURG CO 80189 719-738-1883 DATE NOTICE TO PROCEED 09/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,090,354.50 PARTICIPATING $ $ 890,833.89

AWARD PROJECT AMT: 1,834,141.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
52,657.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,374.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.81

98.5 TIME ALLOW:

ORIG TIME ALLOW:

105 WORK DAYS

WORK DAYS95

78.63%

446,681.67

890,833.89

943,491.39

931,116.98

$

$

$

$

1,643,672.83

0.00

1,643,672.83

52,657.50

1,696,330.33

-18,569.45

0.00

1,677,760.88

0.00

AMOUNT DUE 1,677,760.88 931,116.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 931,116.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C12833 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

202-00010

0010 REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00037

0015 *REMOVAL OF DELINEATOR 165.000 100.000

EACH 65.000 325.00

5.00000 165.000 825.00

202-00090

0020 *REMOVAL OF ASPHALT MAT (PLANING) 40,404.000 40,404.000

SY 0.000 0.00

0.60000 40,404.000 24,242.40

202-00240

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 10.000

EACH 0.000 0.00

2,500.00000 10.000 25,000.00

202-00500

0030 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

202-00810

0035 *REMOVAL OF FENCE 951.000 460.500

LF 0.000 0.00

1.00000 460.500 460.50

202-01000

0040 *REMOVAL OF GUARDRAIL TYPE 3 375.000 175.000

LF 0.000 0.00

3.30000 175.000 577.50

202-01130

0045 *REMOVAL OF END ANCHORAGE 3.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

202-01300

0050 *CLEAN CULVERT 15.000 14.000

EACH 0.000 0.00

500.00000 14.000 7,000.00

202-04002

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 25,080.000 25,080.000

CY 0.000 0.00

10.00000 25,080.000 250,800.00

203-00060
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PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 100.000 2.000

HOUR 0.000 0.00

60.00000 2.000 120.00

203-01100

0065 BLADING 100.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500

0070 COMBINATION LOADER 20.000 14.000

HOUR 0.000 0.00

70.00000 14.000 980.00

203-01594

0075 TOPSOIL 4,515.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

207-00205

0080 EROSION BALES (WEED FREE) 75.000 33.000

EACH 0.000 0.00

16.00000 33.000 528.00

208-00011

0085 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,000.00000 3.000 15,000.00

208-00045

0090 EROSION CONTROL SUPERVISOR 1.000 0.847

L S 0.153 3,825.00

25,000.00000 1.000 25,000.00

208-00200

0095 RESET GROUND SIGN 10.000 6.000

EACH 0.000 0.00

100.00000 6.000 600.00

210-00810

0100 *SEEDING (NATIVE) 11.300 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

212-00006

0105 *MULCHING (WEED FREE HAY) 11.300 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002

0110 *MULCH TACKIFIER 2,470.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061
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PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY 0.000 0.00

1.80000 0.000 0.00

216-00041

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 20.000

TON 0.000 0.00

50.00000 20.000 1,000.00

403-00720

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 20,435.000 1,496.290

TON 17,141.140 788,492.44

46.00000 18,637.430 857,321.78

403-33851

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 8,421.000 0.000

GAL 8,421.000 10,526.25

1.25000 8,421.000 10,526.25

411-10255

0135 *CONCRETE CLASS D (BOX CULVERT) 416.000 413.500

CY 0.000 0.00

350.00000 413.500 144,725.00

601-03030

0140 *REINFORCING STEEL (EPOXY COATED) 52,081.000 52,081.000

LB 0.000 0.00

0.70000 52,081.000 36,456.70

602-00020

0145 24 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

460.00000 4.000 1,840.00

603-30024

0150 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

570.00000 1.000 570.00

603-30030

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,187.500 0.000

LF 0.000 0.00

13.00000 0.000 0.00

606-00301

0155 MATERIAL ALLOWANCE GUARDRAIL AND HARDWARE 0.000

LF 2,806.277 36,481.60

13.00000 2,806.277 36,481.60

0160 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01385
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PCN: 12833-BID ESTIMATE RUN

PROJECT: NH 1603-016 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 3J STOCKPILLED WITH HARDWARE 0.000

EACH 1.623 1,298.40

800.00000 1.623 1,298.40

0165 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01390

0165 MATERIAL ALLOWANCE STOCKPILLED END ANCHOR WITH 
HARDWARE

0.000

EACH 1.623 1,460.70

900.00000 1.623 1,460.70

0170 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02001

0170 MATERIAL ALLOWANCE SRT'S STOCKPILLED 0.000

EACH 6.492 9,738.00

1,500.00000 6.492 9,738.00

0175 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003

0175 MATERIAL ALLOWANCE STOCKPILLED MATERIAL 0.000

EACH 2.164 3,678.80

1,700.00000 2.164 3,678.80

0180 *FENCE BARBED WIRE WITH METAL POSTS 346.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

607-01000

0185 *FENCE COMBINATION WIRE WITH METAL POSTS 465.000 0.000

LF 0.000 0.00

1.55000 0.000 0.00

607-11200

0190 *FENCE (TEMPORARY) 342.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

607-11580

0195 *END POST (CHAIN LINK) 10.000 0.000

EACH 0.000 0.00

1.40000 0.000 0.00

607-52905
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PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-52910

0205 *DELINEATOR (TYPE I) 171.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001

0210 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002

0215 *DELINEATOR (TYPE III) 59.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003

0220 *SIGN PANEL (CLASS I) 21.250 0.000

SF 0.000 0.00

22.00000 0.000 0.00

614-00011

0225 *STEEL SIGN POST (U-2) 14.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-00200

0230 *STEEL SIGN POST (2 INCH ROUND) 21.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-01502

0235 24 INCH CULVERT PIPE 62.500 62.500

LF 0.000 0.00

60.00000 62.500 3,750.00

617-00024

0240 30 INCH CULVERT PIPE 19.600 19.600

LF 0.000 0.00

70.00000 19.600 1,372.00

617-00030

0245 CONSTRUCTION SURVEYING 1.000 0.847

L S 0.000 0.00

40,000.00000 0.847 33,880.00

625-00000

0250 *MOBILIZATION 1.000 0.600

L S 0.400 24,000.00

60,000.00000 1.000 60,000.00

626-00000
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PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 EPOXY PAVEMENT MARKING 249.690 0.000

GAL 249.690 19,975.20

80.00000 249.690 19,975.20

627-00005

0260 *FLAGGING 2,475.500 1,131.000

HOUR 1,344.500 29,579.00

22.00000 2,475.500 54,461.00

630-00000

0265 *TRAFFIC CONTROL INSPECTION 107.000 96.000

DAY 11.000 1,375.00

125.00000 107.000 13,375.00

630-00007

0270 *TRAFFIC CONTROL MANAGEMENT 100.000 59.000

DAY 17.000 6,120.00

360.00000 76.000 27,360.00

630-00012

0275 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 3.200 960.00

300.00000 7.200 2,160.00

630-80002

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000

EACH 16.000 1,040.00

65.00000 36.000 2,340.00

630-80342

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000

EACH 9.600 768.00

80.00000 21.600 1,728.00

630-80343

0290 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 40.000 880.00

22.00000 90.000 1,980.00

630-80360

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 27.500

EACH 22.000 616.00

28.00000 49.500 1,386.00

630-80364

0300 *TRAFFIC CONE 150.000 75.000

EACH 60.000 210.00

3.50000 135.000 472.50

630-80380

0305 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 12833-BID ESTIMATE RUN 06/23/2004

PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ASPHALT PAVEMENT INCENTIVE 9,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0315 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0320 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0325 F/A QUALITY INCENTIVE PAYMENT 36,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0335 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $941,349.39 1,682,330.33CURRENT AMT 2,076,354.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 1.000 0.847

EACH 0.153 918.00

6,000.00000 1.000 6,000.00

620-00002

0345 FIELD LABORATORY (CLASS 2) 1.000 0.847

EACH 0.153 1,224.00

8,000.00000 1.000 8,000.00

620-00012

CAT 0400 $2,142.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 943,491.39 $ 1,696,330.33CURRENT AMT 2,090,354.50 $$


